
1/7/99 RADAC meeting 10:00 – 11:30

I. Jim presented the System Engineering Process
• Outlined procedures need to happen early & fast
• Will be selecting individuals to formalize requirements & plan to conclude effort
• There should be no TBD’s in documents

II. Rodney presented FE Processor Design Concept

III. Donna presented a data structure for holding mission setup & a list of parameters

IV. Raw Data Monitor
• Concentrate on MDDF/LTAS data
• David needs sample data, definition of bad data & functions from the general purpose library

to decode data.

V. Comments
• CLCS will be giving a demo of the Launch Control System – payload checkout at

headquarters on Thursday.
• Mark Benning will be discussing filters on Monday 1/11/99 in N-161 conference room
• Need to keep working on porting area & the format of data to give to David

VI. For next meeting (Thursday 1/14/1999)
• Rodney & Mark -  porting effort
• Jim – Mission Analysis
• Terry – write testing ideas & FAQ’s, things from experience with original RADAC
• Debbie – configuration management
• Develop a list of things that need to go into central processing

VII. Questions
• Will we be evaluating SAMMI? Who & When? ( Susan Semancik is interested in graphics

portion of SAMMI)




